Associate Project Manager - Level 4

LEARNING JOURNEY – 18 Months

LEARNING CURVE GROUP

Learning Outcome 1: Understand How Organisations & Projects Are Organised
This outcome focuses on: Organisational structures, project organisation and project management governance

Learning Outcome 2: Understand Project Lifecycles
This outcome focuses on: Project lifecycles and informed decision making

Learning Outcome 3: Understand the Situational Context of Projects
This outcome focuses on: Projects, programmes and portfolios, influence and impact factors.

Learning Outcome 4: Understand Communication Within Project Management
This outcome focuses on: Communication, conflict and negotiation

Learning Outcome 5: Understand the Principles of Leadership & Teamwork
This outcome focuses on: Leadership and Teamwork

Learning Outcome 6: Understand Planning for Success
This outcome focuses on: Stakeholder management, the business case, the Project Management Plan, estimating and contingency planning, information management, project reporting and earned value management

Learning Outcome 7: Understand Project Scope Management
This outcome focuses on: Scope definition, requirements management, configuration management and change control

Learning Outcome 8: Understand Schedule & Resource Optimisation
This outcome focuses on: Scheduling, resource management and cost planning

Learning Outcome 9: Understand Project Procurement
This outcome focuses on: Procurement

Learning Outcome 10: Understand Risk & Issue Management in the Context of Project Management
This outcome focus on: Risk management and issue management

Learning Outcome 11: Understand Quality Management in the Context of a Project
This outcome focuses on: Quality management

Preparation for EPA
You will review your portfolio of evidence.
You will progress through the gateway to complete your End-Point Assessment (EPA)